

SECRET
EYES ONLY

11 August 1955

Items Requiring Urgent Attention at Headquarters

1. Field Service Employees's Contracts

- a) Final Lockheed terms JAC, RMB
- b) Comment on Hycan proposal JAC, RMB
- c) Initial discussions with P&W JAC

2. R-W problems

- a) Priorities and source inspection RMB
- b) Documents requested DEA
- c) Information on US radar installations for testing OJR

3. Comprehensive Commo Plan

- a) Cable of instructions to Lockheed confirming Burbank installation ET
- b) Telephone installation [] ET/RMB
- c) Handling of TWX traffic in the clear between contractives, Headquarters, [] RMB/ET/WL
- d) Needs of certain suppliers: R-W, P&W, P-E, Eastman

25X1A 4. [] Industrial Insurance RMB/JAC/Houston

5. Government crash crew JAC

6. Notification of Suppliers' Meeting on 30/31 August RMB

7. Emergency Plans DEA/GMcC

8. Flight Clearance Arrangements GMcC

SECRET
EYES ONLY